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“ CONTRACT INSPECTION REPORT
To: DATE T
1 Oct 1964
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE [

Dec 1964

NAME OF CONTRACTOR

L A
TYPE OF SERVICE .

Linear Phagolver Technique Study

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
veSs "o FUNDS Yes NO IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE., ON
. 907 REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDI-
. o .
PER CENT OF WORK COMPLETED ___ 7Y/ TIONAL FUNDS INVOLVED.

[

DURING THE PERIOD? YESs D No (If yes, give details on reverse side.)

(If yes, indicate items, quantity, and cost on reverse side.)

HAS AN INTERIM REPORT, FINAL REPORT,- PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES NO

OVERALL PERFORMANCE OF CONTRACTOR

2. D EXCELLENT 4. @ AVERAGE 8. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTO‘Q;'IS UNéATISFACTORY OR BARELY ADEQUATE, iINDICATE REASONS -ON
REVERSE SIDE.

1. Doursunoms 3. D ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY

RECOMMENDED ACT {ON

CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT MAVE BEEN RECEIVED.

. DOES NOT . DOES NOT
ITEM
T REC'D APPLY ITEM REC°D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END 1TEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR Declassification Review by NGA
21 Sept 6l
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T Very little progréss has beenaiphieved during the past month due
1. _ . . ... to vendor problems. | has not been able to deliver
an-accetable master d;'iver;pattern.
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However, it is the opinion of the| '
that their last attempt was very close to accetable and they should
... be in a position to deliver an accetable master shorthy. - - . )
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